

The diagram illustrates the integration of EPC WBS in WRENCH (L1-L6). It shows a workflow where data from various sources is combined to create an integrated EPC WBS, which is then used for notifications and automated reports.

Inputs:

- Schedule from EPM- Primavera/MSP
- Procurement Schedule
- Construction & Commissioning Schedule
- Cost WBS from ERP - SAP/Oracle

Process:

The inputs are combined (indicated by a plus sign) and processed through a central system (indicated by a box with a plus sign) to generate the **Integrated EPC WBS in WRENCH (L1-L6)**.

Outputs:

- Notifications:** Mail Alerts, Escalations on Delay
- Automated Reports:** S Curves & Earned Value Analysis

The diagram also includes a screenshot of the WRENCH software interface showing a detailed project schedule and a graph of S Curves & Earned Value Analysis.

Step 3: Employee logs in ESS – Employee Self Service or Employee Portal and enters Timesheet for project work done once a week

or Step 4: Check Project Progress

Overall Project Progress					
WBS Code	Package	WTO (%)	Early (%)	Actual (%)	Late (%)
1.	Engineering/HOS	5.00	100.0	100.0	100.00
1.1		8.57	65.8	51.4	50.49
1.2	Civil & Structural	17.20	61.7	46.7	47.89
1.3	Mechanical & Piping	32.29	55.7	37.7	26.79
2.	Procurement/Manufacturing & Delivery	40.00	100.0	100.0	100.00
2.1	Long Lead	40.00	100.0	100.0	100.00
2.2	Built Items	40.00	98.2	62.5	96.50
3.	Construction & Pre Commissioning	55.00	19.4	18.0	16.80
3.1	Site Establishment	0.00	27.1	23.2	13.77
3.2	Shutdown & Pre/Post Shutdown Works	90.00	16.9	13.7	12.46
3.3	Commissioning & As-Built Drawings	10.00	0.0	0.0	0.00
	Overall Progress	100.0	34.5	28.5	24.55

[illegible][illegible]

Engineering – Dashboards

Status with Vendor

CAT	Count
CAT-1	96
CAT-2	40
CAT-3	9
CAT-4	18
CAT-5	1

Progress % Over Time

The bottom chart displays 'Days' on the x-axis (0 to 100) and 'Days' on the y-axis (0 to 100). It shows multiple colored bars representing different document types and a line graph showing cumulative progress over time. The legend at the bottom identifies the document types: CAT-1 (Blue), CAT-2 (Orange), CAT-3 (Green), CAT-4 (Red), CAT-5 (Purple), CAT-6 (Brown), CAT-7 (Pink), CAT-8 (Grey), CAT-9 (Light Blue), CAT-10 (Light Green), CAT-11 (Light Orange), CAT-12 (Light Purple), CAT-13 (Light Brown), CAT-14 (Light Pink), CAT-15 (Light Grey), CAT-16 (Light Blue), CAT-17 (Light Green), CAT-18 (Light Orange), CAT-19 (Light Purple), CAT-20 (Light Brown), CAT-21 (Light Pink), CAT-22 (Light Grey), CAT-23 (Light Blue), CAT-24 (Light Green), CAT-25 (Light Orange), CAT-26 (Light Purple), CAT-27 (Light Brown), CAT-28 (Light Pink), CAT-29 (Light Grey), CAT-30 (Light Blue), CAT-31 (Light Green), CAT-32 (Light Orange), CAT-33 (Light Purple), CAT-34 (Light Brown), CAT-35 (Light Pink), CAT-36 (Light Grey), CAT-37 (Light Blue), CAT-38 (Light Green), CAT-39 (Light Orange), CAT-40 (Light Purple), CAT-41 (Light Brown), CAT-42 (Light Pink), CAT-43 (Light Grey), CAT-44 (Light Blue), CAT-45 (Light Green), CAT-46 (Light Orange), CAT-47 (Light Purple), CAT-48 (Light Brown), CAT-49 (Light Pink), CAT-50 (Light Grey), CAT-51 (Light Blue), CAT-52 (Light Green), CAT-53 (Light Orange), CAT-54 (Light Purple), CAT-55 (Light Brown), CAT-56 (Light Pink), CAT-57 (Light Grey), CAT-58 (Light Blue), CAT-59 (Light Green), CAT-60 (Light Orange), CAT-61 (Light Purple), CAT-62 (Light Brown), CAT-63 (Light Pink), CAT-64 (Light Grey), CAT-65 (Light Blue), CAT-66 (Light Green), CAT-67 (Light Orange), CAT-68 (Light Purple), CAT-69 (Light Brown), CAT-70 (Light Pink), CAT-71 (Light Grey), CAT-72 (Light Blue), CAT-73 (Light Green), CAT-74 (Light Orange), CAT-75 (Light Purple), CAT-76 (Light Brown), CAT-77 (Light Pink), CAT-78 (Light Grey), CAT-79 (Light Blue), CAT-80 (Light Green), CAT-81 (Light Orange), CAT-82 (Light Purple), CAT-83 (Light Brown), CAT-84 (Light Pink), CAT-85 (Light Grey), CAT-86 (Light Blue), CAT-87 (Light Green), CAT-88 (Light Orange), CAT-89 (Light Purple), CAT-90 (Light Brown), CAT-91 (Light Pink), CAT-92 (Light Grey), CAT-93 (Light Blue), CAT-94 (Light Green), CAT-95 (Light Orange), CAT-96 (Light Purple), CAT-97 (Light Brown), CAT-98 (Light Pink), CAT-99 (Light Grey), CAT-100 (Light Blue).

5. TICKET

MobileERP Edit RFQ - Request for Quotation Page

File

RFQ: 46
RFQ#
23/06/2018 11:17:20 Cal

Quotationline
23/06/2018 11:17:20 Cal

Rfno
RFQ: 46/18-19
Supplier / Vendor
30 SEWLOG

Notes

BenefitRef
23

Save Document

CURRENT PAGE: 10 -> 11
TOTAL RECORDS: 1

PONO	REGDATE	Action
2	08/11/2019	Delete
0	08/11/2019	Add New

[illegible]

Request for Quotation (RFQ)				
<p>To: M/s. SHAH FABRICATORS & ENGINEERS (SO010) GATEWAY SHOPPING CENTER GENEXGATE, VADODARA</p>				
INDIA	RFQ No. : RFQ/2019/17.18			
Kind Attn : I	Quat. Deadline Date: 20/09/2017 06:41:34			
Email ID :	PR No.:			
Phone :	MRP			
Dear Sir,				
<p>Kindly Provide your most techno-commercial offer for the below mentioned item/s or service/s along with terms and conditions</p>				
RFQ Item No.	RFQ/2019/17.18	Quat. Deadline Date	20/09/2017 06:41:34	
RFQ Date to:	20/09/2017 06:41:34	PR No.:	MRP	
S.N.O	ITEM/NO	ITEMNAME	UNIT	QTY/ REQDATE
1	15	Multistage Vertical Pump with motor -CVM Series, Three	Nos	2.00 20/09/2017

5. TICKET

CustomerLife Line Surgical

Status: Open

S#	SERVICE	EMPLOYEEID	PLANDATE
1	Chargeable Service	Kaliguda Vijay	01/11/2019

POST10 - Ougresh Sureshchandra Verma

Revised ADD on 01/11/2019 12:13:46

Revised DETADD on 01/11/2019 12:13:59

Revised APPROVE on 01/11/2019 12:14:26

POST10 - Ougresh Sureshchandra Verma

Revised on 01/11/2019 12:18:05

Message

Send

MobileERP Edit SupplierQuotes Page

[View](#)

SupplierNumber: 501

QuoteNumber: 1234

PurchaseOrder: Purchase 501 GST Local

QuoteDate: 23/06/2018

[Cal](#)

[New](#)

[Print](#)

[Print PDF](#)

[Save Document](#)

CURRENT PAGE: 102 / 112

TOTAL RECORDS: 1

Materials	NAME	QTY	QuotePrice	Discount	PAIDUNIT	ESTIMATE	TOTAL	Action
0	P	1	100	5	100	1	100	Detail Delete
0	P	1	1	0	1	1	1	Detail Add New

TOTAL QTY: 100.00
Grand Total: 101

Performance of Procure to Pay Process

The screenshot shows the 'Planner Performance' dashboard. At the top, there's a navigation bar with tabs for 'Overview', 'CPU', 'IO', 'Memory', 'Network', 'Storage', 'VMs', 'OS', 'Storage', 'Backup', 'Recovery', 'Highly Available', and 'Log'. Below the navigation bar, there's a section for 'My Work Forecast for Month' with a date range selector set to '1/1/2020 - 1/31/2020'. The main content area displays a table with columns for various metrics: 'CPU', 'IO', 'Memory', 'Network', 'Storage', 'VMs', 'OS', 'Storage', 'Backup', 'Recovery', 'Highly Available', and 'Log'. The table has 30 rows, each representing a day of the month. The first row is highlighted in green, and the rest are in red. The table is currently empty, showing only the column headers.

SL NO	DESCRIPTION	WT FACTOR	VENDOR'S NAME	PLAN / FORECAST	ACTUAL	MR DATE	PROCUREMENT											
							20%											
							20.0%	20.0%	0.0%	0.0%	0.0%	0.0%	30.0%	20.0%	10.0%			
							STEP 1	STEP 2	STEP 2B	STEP 2C	STEP 3	STEP 4	STEP 5					
							ENQUIRY TO BIDDERS	POSITIVE OFFER	T-1	T-2	T-3	TECHNICAL EVALUATION	CONFIRMED PO	RECEIPT OF VENDOR CONFIRMATION				
	MECHANICAL ITEMS	38.00%																
	PACKAGES	22.00%																
1	GAS CONDITIONING UNIT PHASE II (ASD)	3.327%	P	15-Dec-12	16-Dec-12	16-Feb-13	1-Mar-13	3-Mar-13	15-Mar-13	1-Apr-13	22-Mar-13	26-Mar-13	26-Mar-13	26-Mar-13				
			F															
		11frames	A	25-Dec-12	16-Jan-13	14-Feb-13	10-Mar-13	24-Mar-13	7-Apr-13	7-May-13	24-May-13	26-Jun-13	26-Jun-13					
		3)																
		4)																
		3.327%	P	15-Dec-12	20-Dec-12	20-Feb-13	5-Mar-13	14-Mar-13	19-Mar-13	26-Mar-13	1-Apr-13	14-May-13	14-May-13					

[illegible][illegible][illegible][illegible][illegible]

DOCUMENTS	REPORTS	ANALYTICS	FOLLOWUP
Pending 0	Openbook or Checklist	Trends KPI	TODD Lists
Issued 0	Partnership Statements	Phased Court	Meetings
Outbid 0	Topicwise Registers	Kanban Status	Schedules
Canceled 0	Itemwise Registers	Bid Analysis	Chat & Notes
My Docs 0	Announcement Registers	Export To Excel	Alerts Notification

1990	1990-1991	1990-1991	1990-1991
1991	1991-1992	1991-1992	1991-1992
1992	1992-1993	1992-1993	1992-1993
1993	1993-1994	1993-1994	1993-1994
1994	1994-1995	1994-1995	1994-1995
1995	1995-1996	1995-1996	1995-1996
1996	1996-1997	1996-1997	1996-1997
1997	1997-1998	1997-1998	1997-1998
1998	1998-1999	1998-1999	1998-1999
1999	1999-2000	1999-2000	1999-2000
2000	2000-2001	2000-2001	2000-2001
2001	2001-2002	2001-2002	2001-2002
2002	2002-2003	2002-2003	2002-2003
2003	2003-2004	2003-2004	2003-2004
2004	2004-2005	2004-2005	2004-2005
2005	2005-2006	2005-2006	2005-2006
2006	2006-2007	2006-2007	2006-2007
2007	2007-2008	2007-2008	2007-2008
2008	2008-2009	2008-2009	2008-2009
2009	2009-2010	2009-2010	2009-2010
2010	2010-2011	2010-2011	2010-2011
2011	2011-2012	2011-2012	2011-2012
2012	2012-2013	2012-2013	2012-2013
2013	2013-2014	2013-2014	2013-2014
2014	2014-2015	2014-2015	2014-2015
2015	2015-2016	2015-2016	2015-2016
2016	2016-2017	2016-2017	2016-2017
2017	2017-2018	2017-2018	2017-2018
2018	2018-2019	2018-2019	2018-2019
2019	2019-2020	2019-2020	2019-2020
2020	2020-2021	2020-2021	2020-2021
2021	2021-2022	2021-2022	2021-2022
2022	2022-2023	2022-2023	2022-2023
2023	2023-2024	2023-2024	2023-2024
2024	2024-2025	2024-2025	2024-2025
2025	2025-2026	2025-2026	2025-2026
2026	2026-2027	2026-2027	2026-2027
2027	2027-2028	2027-2028	2027-2028
2028	2028-2029	2028-2029	2028-2029
2029	2029-2030	2029-2030	2029-2030
2030	2030-2031	2030-2031	2030-2031
2031	2031-2032	2031-2032	2031-2032
2032	2032-2033	2032-2033	2032-2033
2033	2033-2034	2033-2034	2033-2034
2034	2034-2035	2034-2035	2034-2035
2035	2035-2036	2035-2036	2035-2036
2036	2036-2037	2036-2037	2036-2037
2037	2037-2038	2037-2038	2037-2038
2038	2038-2039	2038-2039	2038-2039
2039	2039-2040	2039-2040	2039-2040
2040	2040-2041	2040-2041	2040-2041
2041	2041-2042	2041-2042	2041-2042
2042	2042-2043	2042-2043	2042-2043
2043	2043-2044	2043-2044	2043-2044
2044	2044-2045	2044-2045	2044-2045
2045	2045-2046	2045-2046	2045-2046
2046	2046-2047	2046-2047	2046-2047
2047	2047-2048	2047-2048	2047-2048
2048	2048-2049	2048-2049	2048-2049
2049	2049-2050	2049-2050	2049-2050
2050	2050-2051	2050-2051	2050-2051
2051	2051-2052	2051-2052	2051-2052
2052	2052-2053	2052-2053	2052-2053
2053	2053-2054	2053-2054	2053-2054
2054	2054-2055	2054-2055	2054-2055
2055	2055-2056	2055-2056	2055-2056

[illegible]

Construction- Reports

[illegible]

1. Generate S-curves on project level, work package levels
2. Month-wise progress updates of planned Vs actuals