

CAN YOU UNDERSTAND BELOW SOFTWARE ENGINEERING WORK AND CAN DO IT?.

WWW.SOFTROBOT.BIZ

WWW.MOBILEERP.IN

MOBILEERP LEAN SCRUMBAN MANUAL IMPLEMENTATION METHODOLOGY

WEEKNO	1	2,3,4	5,6,7,8	9,10,11,12	13,14,15,16	17	18,19,20
PHASE	DESIGN		BUILD	TEST & TRAINING		DELIVER	
WORKING	OFFSITE	ONSITE/ONLINE	OFFSITE	OFFSITE	ONSITE/ONLINE	OFFSITE	ONSITE/ONLINE
MOBILEERP RESPONSIBILITY	Customer Visit for Requirement Study and data collection		Prepare Server and Install System	Prepare Testcase	Visit Customer for Delivery	Collect final GOLIVE Data	Visit Customer for Delivery
	1. Ask for finalizing processes to be implemented from list		Enable freezed finalized process	Unit Testing	Training of end users	Upload GOLIVE Data	Provide GOLIVE Support
	2. Ask to accept process steps in prescribed format		Customize process steps if needed	Integration Testing			Switch off old software
	3. Ask to provide actual users for each process steps		Provide User and Document Rights	Security Testing			Change Status to GOLIVE
	4. Ask for master data in prescribed format		Upload Master Data in SQL Server	Performance Testing			
	5. Ask to provide/attach document sample used		Customize Print formats & Reports	DataEntry/Migration Testing			
	6. Ask for GOLIVE Data in prescribed format		Upload GOLIVE Data for testing	Report/Dashboard Testing			
	7. Ask and finalize GOLIVE Date			Documentation for Training			
CUSTOMER RESPONSIBILITY		1. Provide finalized processes/scenario product backlog list			Test Data Entry		Employees start using ERP
		2. Accept process steps in prescribed format			Acceptance Testing		GOLIVE Signoff
		3. Prepare/Provide data in prescribed format			Acceptance Signoff		Daily Pending Data Entry Audit
		4. Provide employee name for each process steps			Data Audit Training		Daily Data Corrections
		5. Provide document samples with data					Data Entry Accuracy Audit
		6. Provide GOLIVE data in prescribed format					Data Reconciliation Audit

MOBILEERP LEAN SCRUMBAN DIY-DO-IT-YOURSELF IMPLEMENTATION METHODOLOGY

WIZARD STEPS	Step 1	Step 2	Step 3	Step 4
	Select Process from pre-defined process list	Finalize Process Steps for each process with user responsibility	Prepare & Enter/Upload MasterData	Start using the system
	1. Wholesale	w.g. Wholesale process steps with user rights	1. Customer	1. User Login
	2. Warehouse Management	Order Entry - User 1	2. Supplier	2. Enter Data
	3. Material Purchase	DO Entry - User 2	3. Employees	3. Check Report
	4. Payroll	TO Entry - User 3	4. Item	
	5. Accounts	MI Entry - User 4	5. GOLIVE Data	
		SI Entry - User 5		
		SV Entry - Auto		
		Rcpt Entry - User 6		